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O TECT - Tasks Remaining Under Phase 11 of [::]Contract for
Development of an Integrated Information System
(118)

T The purposg of this memorandum is to alert NPIC Components
o both Contractor | gnd NPIC responsibilities remaining under
t}mz[::]Phase TT eontract for design of the IIS.

o, The Statement of Work for Phase TI can be logically pre-
sooted ~a two (2) parts: -

.. In the first effort. [ |was required 1o design An
WiLn Igtegrated InTormation System utilizing Teedback fron
wis in the form of position papers on fitteen desipgn study
tu.58. The last +hree tasks In this series are currently
5 .-house and are expected to be_completed during the week
c. 3L July.

. Upon the econclusion of Paragraph &. ahove, is
to incorporate the resulting system design into two 2)
deliverable reports, the first of which will be divided
{v%o three parts of gseversl volumes each:

(1) Integrated Informstion Systen. 118).
Part I - System Reguirements

Vol. 1 - System Operation end myalustion
(estimated volume size - 175 pages)

Yol, 2 ~ System Design Description
(estimated volume sizc - 500 pages)

Part II - Component Specificationt

Vol. 1 ~ Hardware (display devices, consoles,
ete,)

Vol. 2 - Software (computer Prograns)

Vol. 3 - Files (computer and physical)
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v JEET:  Tasks Remaining Under Phase IT of [:] Contrnct for NevelaT-
ment of an Tntecrated Infornation Systen (11¢)

Port TIT - Informal Meworanda

(the fifteon desipn study tanks and the NPIC
rosition papers thereon)

(2) ixsicsm.,I.mpl:zmen&‘n.hionw}?lap_'

3, "Delivery by[__]to YPYC of the aforementinoned revorts is to
he completed by 12 October 1967, This delivery will conclude[::::]
responsibilities under the Phase II contract,

L, WPIC is then acheduled to review the sutmitted reports, make
a Aeecision as to continuntion or cancellation of the 718 effort, and
<+ the decision is to continue, negotiste rollow-on contracte ty the

7EP process for procurement of hardvare, comouter ProgYarming, system
inatallation snd testing.

5, Althourh the effort desecribed in Parapraph 2.0, above is
expected to produce a svstem desion which incornorates [::]NPIC»
fevelored concepts, the -inclusion of these eoncents inte the totel
design may produce ninor desipgn innovationn. For this reason,
srranrements have been made for NPIC review of Part I of the Inte-
grated Information Gystem (1T8) report prior to contract conclusion.

will, concurrent with this review, continue to prepare Oerts IT
.nd IIT of the Integrated Information System (178) revort and the
Svatem fmplementetion Plan report, with the capsbility'qf jncorpo-
wating any changes necessitated by the Part I review.

6. Teview Progedures. On T Magust 1967.' will deliver Xerox
distribution copies of the two (2) volumes comprising the aforemen-
tioned Port I. NPIC's review of these volumes will be accommlishred

during the period 8 August - 5 September 1067 as follows:

a. During the first two (2) review weeks, identificntion
and hopefully yesolution of any existing prohlem areas cf
major proportions will be accomplished by coordination hetween
affected NPIC Components and utilizing the designated ITD
Technical Monitors as the contact focal point. '

b. During the latter portion of the review vhase, any
remaining comments will be subtmitted to IPD for the prepara-
tion of s final NFIC position paper on the revieved volumes.
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SRIEGT:  Tasks Remaining Under Phase II of‘ (‘zr:‘ﬂ‘ A 2EX1A
e "rerzt of an Interrated Tnformetion bDystem .4 |
3 ai rart T
< gubsequent to 5 September 1967, m:’:[C‘.:.poirgic;z;v:?‘able
25X1A 211 ‘nc d;li:vered t0 for inclusion in the final <
raports. .
- 25X1A
Chief . Information vroceseing Division |
’ WPIc
~ igbribution:
- Opir - NPIC/O/Dir
' ~ % - WPIC/A/PEM
1 - WPIC/A/Ops
j 1 - WPIC/A/PA
| o . WPIC/A/TD
E\ 3 NFPIC/PSD
* L - NPIC/PD
1 .. HPIC/CED
4 ~ WPIC/TID
" 1 . DOI/IAS
1 - DIAAP-1F
3~ Army/SPAD
' 9 - NPIC/IPD
K : (28 Jul 67)
§ - NPIC/IPD/SYB:
i
X 25X1A
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